@) CALIFORNIA High-Speed Rail Authority

January 13, 2014

Notice of Schedule Changes for
RFQ No. HSR 14-32, Design-Build Construction Package 4

Please be advised that scheduling changes listed below have been made to the
RFQ No. HSR 14-32, Design-Build Construction Package 4:

Activity Description Previous Date New Date
Deadline for RFI questions January 9, 2015 February 6, 2015
SOQ Due Date January 30, 2015 February 27, 2015

Addendum No.1 will be issued in the near future and will include these new dates.




